TREASURE ISLAND BCT ACTION ITEMS
May 21, 2014

MISCELLANEOUS

Notes

BCT
CDPH
DTsC
RAB
RASO

Gray shading and/or check mark indicates action item is complete.
Base Realignment and Closure Cleanup Team

California Department of Public Health

Department of Toxic Substances Control

Restoration Advisory Board

Radiological Affairs Support Office

Date Last Revised: 5/20/2014

Revised
item Action ltem Lead Due Date Due Date Completed Comments
SITE 12
1 Navy will update the project schedule for Site 12 Phase Hll and Navy 06/25/14 As noted at the March 2014 BCT meeting.
provide it to Mr. Beck. Chris Yantos Schedule not yet available; contract is
undergoing modification.
RADIOLOGICAL
2 DTSC and CDPH will create a table to track which split samples DTsC 05/21/14 As noted at the January 2014 BCT meeting.
have been collected and which samples will be needed in the Medi Sunga
future.
3 Navy will prepare a fact sheet for residents regarding the Site 12 Navy Ongoing As noted at the February 2014 BCT meeting.
radiological screening areas and other site controls such as dust Keith Forman
suppresion, air monitoring, etc.
4 Mr. Forman will meet with the Boys & Girls Club and notify the Navy 05/21/14 As noted at the March 2014 BCT meeting. Navy
club of the Navy'’s plan to conduct a radiological survey near Site | Keith Forman will contact the Boys & Girls Club closer o
30 mobilization date (tentatively November 2014)

Ri

RTC

SF PUC
8D
TIDA
YBI
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Remedial Investigation

Response to comments

San Francisco Public Utilities Commission
To be determined

Treasure Island Development Authority
Yerba Buena Island
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